
No cure time required before  
opening slabs to traffic! 

IIII----295 Pavement Repair295 Pavement Repair295 Pavement Repair295 Pavement Repair    
Contract #041043470Contract #041043470Contract #041043470Contract #041043470    
Burlington County, N JBurlington County, N JBurlington County, N JBurlington County, N J    

Owner: Owner: Owner: Owner:  The New Jersey Department of Transportation 

Traffic Count:   Traffic Count:   Traffic Count:   Traffic Count:   60,000 ADT 

Work Window:    Work Window:    Work Window:    Work Window:    8 Hours (for two lanes) at night only 

Type of Contract:   Type of Contract:   Type of Contract:   Type of Contract:   Design, Bid, Build 

Specification:   Specification:   Specification:   Specification:   Fort Miller Fabrication and Installation Standards 

Type of Repair:   Type of Repair:   Type of Repair:   Type of Repair:   Intermittent and continuous  

The Fort Miller Co., Inc. 
P.O. Box 98 
Schuylerville, NY 12871 
Tele. 518-695-5000 
Fax. 518-695-4970 
www.fortmiller.com 

Project Particulars 

Slab Dimensions:   Slab Dimensions:   Slab Dimensions:   Slab Dimensions:   12’ Wide x 10’  Long (Avg.) X 8.75” thick 

Slab Area:   Slab Area:   Slab Area:   Slab Area:   30,395 SF  (3,377 SY)  

No. Slabs:   No. Slabs:   No. Slabs:   No. Slabs:   280 

Surface Type:Surface Type:Surface Type:Surface Type: All slabs were single plane.   

The project included restoration of 5 miles of this 6The project included restoration of 5 miles of this 6The project included restoration of 5 miles of this 6The project included restoration of 5 miles of this 6----lane Interstate highway.  Normal weight precast concrete Su-lane Interstate highway.  Normal weight precast concrete Su-lane Interstate highway.  Normal weight precast concrete Su-lane Interstate highway.  Normal weight precast concrete Su-
perperperper----Slab® panels were used for fullSlab® panels were used for fullSlab® panels were used for fullSlab® panels were used for full----depth replacement on the roadway.  Work zone closures were generally limited depth replacement on the roadway.  Work zone closures were generally limited depth replacement on the roadway.  Work zone closures were generally limited depth replacement on the roadway.  Work zone closures were generally limited 
to eight nightto eight nightto eight nightto eight night----time hours during which two of three lanes could be closed for work.  Fort Miller Supertime hours during which two of three lanes could be closed for work.  Fort Miller Supertime hours during which two of three lanes could be closed for work.  Fort Miller Supertime hours during which two of three lanes could be closed for work.  Fort Miller Super----Slab® was Slab® was Slab® was Slab® was 
valuevaluevaluevalue----engineered into the project by the contractor when the lane closure work windows allowed by NJDOT pro-engineered into the project by the contractor when the lane closure work windows allowed by NJDOT pro-engineered into the project by the contractor when the lane closure work windows allowed by NJDOT pro-engineered into the project by the contractor when the lane closure work windows allowed by NJDOT pro-

vided insufficient time for the contractor to cure castvided insufficient time for the contractor to cure castvided insufficient time for the contractor to cure castvided insufficient time for the contractor to cure cast----inininin----place concrete.place concrete.place concrete.place concrete.    

Slab Details 

Slab Installation  

Installation Dates:  Installation Dates:  Installation Dates:  Installation Dates:  Summer/Fall 2007-Summer 2008 

Months of Installation:   Months of Installation:   Months of Installation:   Months of Installation:   6 

Production Rate:   Production Rate:   Production Rate:   Production Rate:   8 slabs per night (avg.)  

A New Jersey DOT Super-Slab® Pavement Repair Project 

Project Participants  

New Jersey Department of Transportation; Owner 

Robert Blight, Materials Engineer; 609-530-4445; 

Robert.blight@dot.state.nj.us 

Mitri Hadid, Res. Engr.; 609-518-3170; mitri.hadid@dot.state.nj.us 

Gardner M. Bishop, Inc.; General Contractor 

James Hannant; 914-948-6700 

The Fort Miller Co., Inc.; Precaster / Precast System Supplier 

Peter Smith, P.E..; 518-695-5000; psmith@fmgroup.com 

Michael Quaid, P.E.; 518-695-5000; mquaid@fmgroup.com 

*Super-Slab® is protected under at least one of US Patent numbers; (6,607,329), (6,663,315), (6,709,192), (6,899,489), (6,962,462) and 

(7,004,674) and other U.S. and foreign patents pending.  Super-Slab® is a registered US Trademark owned by The Fort Miller Co. Inc. 


